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MONTHLY PROGRESS REPORT 
de maximis. inc. 

PPn-TFCT MAMF: Bluff Road 

TIME PERIOD COVERED: 1 December through 31 December 1988 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACQ: 

•Continued field activities associated with 
implementation of the EBASCO Work Plan. 

•The temporary Judicial order providing access C21 
days) to the Hopkins/Helms properties for conduct of 
the RI/FS was extended to August 1989 at a December 8, 
1988 hearing. It should be noted that access beyond 
this date could be required and is contingent upon 
results of the RI/FS field activities. 

PLANS AND PROCEDURES COMPLETED: 

•Collected the seventeen remaining off-site surface 
soil samples. 

•Developed and sampled the twenty existing Golder 
monitoring wells. 

•The private well survey was completed. The ecological 
survey initiated the week of November 14, 1988 was 
completed. 

•USEPA assisted in resolving the SCDHEC permitting 
issue with respect to the temporary wells. As a 
result, the installation of the temporary wells have 
been rescheduled to begin the week of January 3, 1989. 

*ColIected the surface water/sediment samples. 

•Finalized tank removal plans upon receipt of disposal 
approval from ThermalKEM and SCDHEC. 

'•Based on preliminary field data, proposed changes td 
the temporary well locations were submitted December 
30, 1988 to the USEPA for review and approval. 
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•As a result of the temporary well issue, the 
requirement for substantial redevelopment of the 
Golder Wells and the adverse field conditions 
encountered, a revised RI/FS Project Schedule was 
submitted December 30, 1988 to the USEPA for approval. 

ACTION ITEMS FOR FOLLOWING MONTH: 

•Install and sample temporary wells (well points) ^install ana sample temporary wells 
beginning the week of January 3, 1989. 

•Implement the Task 15 Supplemental Plan the week of 
January 9, 1989 for the removal and disposal of the 
above ground tank. 

•Initiate soil boring program (29 borings) the week of 
January 16, 1989. This drilling program is expected 
to take approximately four weeks. 

•Permanent monitoring well installation is expected to 
begin in February 1989 following receipt of temporary 
well analytical results and approval by the USEPA of 

J the proposed permanent well locations. 

^ ^ ANTICIPATED DELAYS/PROBLEMS: 

•A revised schedule has been submitted to USEPA for 
approval that extends the field activities 
approximately eight weeks. The RI/FS Project Schedule 
had to be revised for the following reasons as 
documented in our December 30, 1989 submittal: 

-There were delays encountered in full 
redevelopment of all the Golder wells. It 
was originally estimated that 25% of the 
Golder wells would have to be redeveloped. 
Due to poor construction and no maintenance, 
all wells contained several feet of silt; 
-There were administrative delays associated 
with resolving the SCDHEC temporary well 
permitting issue; 
-Adverse field conditions were encountered 
(the majority of the Hopkins/Helms properties 
is a swamp) that will limit access to 
portions of the study area, prevent the use 
of a conventional drill rig and slow 
permanent well installation; and 
-There is some probability that several wells 

^ will require use of Level B or Level C 
, J protective equipment, thereby, resulting in 
^*^ increased time for installation. 
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These conditions have been reviewed with Versar CUSEPA 
Oversight Agent). Every effort will be made to make 
up lost time during future phases and to expedite 
field activities where possible and appropriate. 

•A judicial order issued November 16, 1988 granting 
temporary access to adjacent properties was extended 

. at a December 8, 1988 hearing until August 1989. It 
must be noted that although this access authorization 
may be adequate for currently planned field 
activities, further access is likely to be required 
for subsequent activities. 

RESULTS OF SAMPLING/TESTING: 

•Analytical results for the December field activities 
were not available for this report. These will be 
included in the January 1989 monthly report. 

J 


